

\$ Budgeted	\$ Billed to Date	\$ Paid to Date	\$ Due
121,536.35	108,349.36	108,349.36	

Deposit Paid	Deposit Due

Phase I: Project Programming and Research	\$ Budgeted	\$ Billed to Date	% Billed to Date	\$ Paid to Date	\$ Due
Pre-Design					
City Planning Research and Permit Schedule Report					
Architect/Client Meetings and Correspondence					
Create and Review Initial Budget					
Printing and Document Fees					
Other					
Custom					
Reimbursement					

Phase II: Architectural Schematic Design	\$ Budgeted	\$ Billed to Date	% Billed to Date	\$ Paid to Date	\$ Due
Initial Design					
Additional Code Research (Building/Engineering/Soils Requirements)					
As-Built Drawings and Site Assessment: Slope, Access					
Coordination of Surveyor by Architect					
Surveyor					
Jumpstart Architectural Schemes A1, A2, and A3					
Verification with City Planning - In Person Meeting with Architect and City Planner					
Schematic Designs B and C					
Additional Architectural Schemes (Add Service Required)					
Site Plan					
3-D Massing Model					
General Contractor - Design and Schematic Budget Review					
Architect Discussion - Budget Review and Agreement					
Creation and Submittal of Planning Review Documents					
City Fee: Planning Permit Fees					
Printing and Document Fees					
Architect/Client Meetings and Correspondence					
Other					
Custom					
Reimbursement					

Phase III: Design Development and Details	\$ Budgeted	\$ Billed to Date	% Billed to Date	\$ Paid to Date	\$ Due
Feature and Detail Selections					
Structural, Mechanical, Plumbing, Heating, Cooling and Electrical Systems Integration					
Furniture, Fixures and Equipment Recommendations					
Printing and Document Fees					
Architect/Client Meetings and Correspondence					

Other					
Custom					
Reimbursement					

Phase IV: Construction Documents and Building Permits	\$ Budgeted	\$ Billed to Date	% Billed to Date	\$ Paid to Date	\$ Due
Reports and Documentation					
Construction Documents					
Civil Engineering					
Structural Engineering					
Professional Consultant Coordination					
Arborist Report					
Hydrology and Drainage Report					
Recycling Waste Diversion Plan					
Energy Efficiency Report					
Green Consultant and HERS Rating					
Hazardous Materials Report					
Geotechnical Engineering / Soils Report					
Sewer Lateral Inspection					
Responses to City's Plan Check Comments and Submittals					
Plan Check Services					
Printing and Document Fees					
Architect/Client Meetings and Correspondence					
City Building Permit Fees and Impact Fees					
Completion and Submittal of Building Permits					
City Fees: Building Permit Plan Check Fee					
City Fee: Building Permits					
City Fee: Mechanical, Electrical, and Plumbing Permits					
City and County Impact Fees					
Sewer or Public Works Fee					
School Fee					
Fire Department Plan Check					
Water Fee					
Other Fees					
Custom					
Custom					
Reimbursement					

Phase V: Construction	\$ Budgeted	\$ Billed to Date	% Billed to Date	\$ Paid to Date	\$ Due
Design Proposal Estimate					
Architectural Construction Administration					
Construction Administration					
Solicit, Review and Present Bids					
Negotiation and Acceptance of Construction Agreement					
Project Coordination					
Progress Inspections and Site Visits					
Requests For Information (RFIs) and Clarifications					
Change Order Tracking Including Approval/Denial					
Construction Progress Assessments & Reporting					
Invoicing and Payment Administration					
3rd Party Special Engineering Inspections (As Required)	450.00	450.00	100.00	450.00	
Pickups and Deliveries	500.00	500.00	100.00	500.00	
Printing and Document Fees					

Prime Contractor Supervision					
Contractor Mobilization and Set Up					
Mobilization	500.00	500.00	100.00	500.00	
Project Management					
Foreman, onsite supervision					
Sanitary Facilities					
Temporary Fencing and Security Barriers					
Temporary Tree and Plant Protection					
Progress Cleaning					
Final Cleaning					
Hazardous Material Assessment					
Demolition and Structure Moving	4,000.00	4,000.00	100.00	4,000.00	
Hazardous Material Remediation					
Site Work and Earthwork					
Earthwork					
Site Clearing					
Selective Tree and Shrub Removal					
Excavation and Fill					
Trenching					
Slope Protection					
Planting					
Sub drainage					
Electrical Utilities					
Solid Waste Collection, Transfer, and Hauling Equipment					
Prime Contractor Supervision					
Foundation and Concrete					
Foundation					
Thermal and Moisture Protection of Foundation					
Site Concrete					
Sidewalk work					
Patio					
Retaining Walls					
Driveway					
Prime Contractor Supervision					
Framing and Carpentry					
Rough Carpentry	5,500.00	5,500.00	100.00	5,500.00	
Hardware and Framing Material	1,900.00	1,900.00	100.00	1,900.00	
Entry Roof or Trellis					
Rough Ladder or Stair Framing					
Finish Carpentry	7,200.00	7,200.00	100.00	7,200.00	
Exterior Window and Door Trim	600.00	600.00	100.00	600.00	
Wood Door and Window Casings	900.00	900.00	100.00	900.00	
Specialty Ladders, Finish Stairs and Railings					
Wood Stops, Stools, and Sills					
Wood Base and Shoe Moldings					
Wood Fasciae and Soffits					
Interior trim	700.00	700.00	100.00	700.00	
Fasteners					
Prime Contractor Supervision					
Insulation and Moisture Protection					
Thermal Insulation	1,200.00	1,200.00	100.00	1,200.00	
Damp proofing and Waterproofing					
Waterproofing of Shower/Bath					
Weather Barriers	550.00	550.00	100.00	550.00	

Roof Shingles, Shakes, Metal				
Siding				
Sheet Metal Flashings				
Misc. Flashings				
Manufactured Gutters and Downspouts				
Fire and Smoke Protection	300.00	300.00	100.00	300.00
Prime Contractor Supervision				
Windows and Doors				
Interior Doors - Doors	1,200.00	1,200.00	100.00	1,200.00
Interior Doors - Hardware	300.00	225.00	75.00	225.00
Interior Doors - Install Doors				
Interior Doors - Install Hardware	600.00	600.00	100.00	600.00
Exterior Doors - Doors	1,800.00	1,800.00	100.00	1,800.00
Exterior Doors - Hardware	300.00	300.00	100.00	300.00
Exterior Doors - Install Doors	1,800.00	1,800.00	100.00	1,800.00
Exterior Doors - Install Hardware	300.00	300.00	100.00	300.00
Windows	900.00	900.00	100.00	900.00
Roof Windows, Skylights and SunTunnels				
Window Hardware				
Window Flashings				
Installation of Windows	1,250.00	1,250.00	100.00	1,250.00
Garage Door				
Prime Contractor Supervision				
Finishes				
Drywall	6,000.00	6,000.00	100.00	6,000.00
Flooring	5,500.00	5,500.00	100.00	5,500.00
Exterior Painting				
Interior Painting	3,400.00	3,400.00	100.00	3,400.00
Staining and Transparent Finishing	1,800.00	1,800.00	100.00	1,800.00
Schedules for Storage Specialties				
Toilet, Bath, and Laundry Accessories				
Tub and Shower Doors	1,800.00	1,800.00	100.00	1,800.00
Mirrors	300.00			
Closet and Utility Shelving				
Kitchen Cabinets				
Bath Cabinets	1,200.00			
Other Cabinets				
Cabinet and Drawer Hardware	200.00			
Cabinet Installation	1,600.00	1,600.00	100.00	1,600.00
Countertops	6,370.00	2,940.00	46.15	2,940.00
Tile Installation	9,350.00	9,350.00	100.00	9,350.00
Tile Wall Materials	1,000.00			
Tile Trim Materials				
Tile Base Materials				
Tile Floor Materials	1,200.00			
Tile Nooks and ledges for shampoo, soap etc..	400.00	400.00	100.00	400.00
Tile Trim				
Tile Grout				
Tile Sealer				
Prime Contractor Supervision				
Plumbing				
Plumbing: All Rough and Finish Work	11,000.00	9,900.00	90.00	9,900.00
Water Connection to Main Home	3,600.00	3,600.00	100.00	3,600.00
Gas Connection to Main Home				

Sanitary Sewer Pump					
Sanitary Sewer Lateral Replacement					
Sanitary Sewer					
Plumbing Equipment					
Water Heaters					
Lavatories	1,300.00	650.00	50.00	650.00	
Sinks	1,000.00	300.00	30.00	300.00	
Bathtubs	1,200.00	1,200.00	100.00	1,200.00	
Showers	8,800.00	7,568.00	86.00	7,568.00	
Faucets, Supplies, and Trim	1,200.00	1,200.00	100.00	1,200.00	
Fire Sprinklers					
Prime Contractor Supervision	500.00	500.00	100.00	500.00	
Heating, Ventilation, and Air Conditioning					
HVAC - Flashing					
HVAC - Ducting	1,500.00	1,500.00	100.00	1,500.00	
Ventilation Hoods					
Vents	1,100.00	1,100.00	100.00	1,100.00	
Fireplaces and Stoves					
Heaters					
Radiant Heating Units					
Energy Recovery Unit					
Prime Contractor Supervision					
Electrical					
Electrical - All Electrical Hardware and Installation	7,100.00	7,100.00	100.00	7,100.00	
Interior Lights	2,000.00	2,000.00	100.00	2,000.00	
Lighting Details	250.00	250.00	100.00	250.00	
Exterior Lighting					
Smoke Detection Sensors	300.00	300.00	100.00	300.00	
Oven/Stovetop					
Refrigerator					
Washer/Dryer					
Prime Contractor Supervision					
Overhead and Profit					
Overhead and Profit					
Other					
Custom	2,270.00	2,270.00	100.00	2,270.00	
Reimbursement					

Phase V: Home Improvements and Site Improvements	\$ Budgeted	\$ Billed to Date	% Billed to Date	\$ Paid to Date	\$ Due
Additional Work					
Water line					
Gas line	800.00	800.00	100.00	800.00	
Electrical Service					
Foundation					
Electrical service upgrade					
Other	2,646.35	2,646.36	100.00	2,646.36	

Phase V: Post Construction	\$ Budgeted	\$ Billed to Date	% Billed to Date	\$ Paid to Date	\$ Due
Additional Work					
Landscaping					
Patios	2,100.00				
Drainage					
Grey water					

Other					
Project Summary and Final Invoice					
Grand Opening Party					